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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Soheilifard, Saman 29-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 065 Date: 21-Mar-2011 Monday

Approved Date:

Shift Hours: 09:00 AM 05:30 PM Break: 00:30 Over Time:

Const Calendar Day: 559

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

At 83M elevation:
The welder started the work on welding the splice plate at splice # 2. They are working on grinding the
paint primer on the B-C corner of the South tower.

Note:
The welder want to know if seal weld is needed on the joint between the diagonal stiffener plate and the
interior corner closure plate. Mark Woods came out to the field to assess the issue and he said that seal
weld is not needed. We slso ask the welder to hold back 25mm from the joint.

*******
At 9M elevation:
The welder continue working on welding the strong back for the electroslag onto the shear plate. Jeff and
KC are working on tack welding on shear plate b2-W south tower. Jeff is heating the plate while KC work
on tack welding. Alex and Kit work on shear plate b2-E north tower. Alex is heating the plate for Kit to
weld it onto the shear plate.

*******
At splice #1. David Lucero's crew move from working inside the East tower to work inside the North tower.
They are working on placing the A490 on the skin splice plate and the longitudinal splice plate. Please see
Douglas Wright's diary for labor hour.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

JNM RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 0.00 0.00 8.00

APP KENNETH CHAPPELLIronworker 8.00 0.00 0.00 8.00

APP JEFFERY SOUZAIronworker 8.00 0.00 0.00 8.00
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Job Name: 04-0120F4 Inspector Name: Tern, Ae Diary #: 065 Date: 21-Mar-2011 Monday

Bid Item: 053 T-L01-STN.05304-0120F4 Tower Lift 01 Strut North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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